COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 04/ 2015

ESTI MATE SUMVARY 14: 38: 29
CONTI D C18908- COVBO ESTI MATE NO 0009 PROG SPEC YR 2005
PCN: 18908- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 169.5 DAYS TI ME ALLOW 400 WORK DAYS
FBR- US287 OVER BNSF/ RTD AT 69th PERCENT TIME:  42.38 ORI G TI VE ALLOW 400 WORK DAYS
PRQJECT NO FBRR600- 417
FBR- US287 OVER BNSF/ RTD AT 69
NAME OF ROAD: 287C
PRQIECT COUNTI ES: ADAVB, REG ON 1
CONTRACTOR:
HAMON | NFRASTRUCTURE, | NC. PAY PERI OD ENDI NG 11/ 29/ 2015 DATE TI ME STARTED 03/ 18/2015
5670 FRANKLI N STREET DATE LET 12/ 18/ 2014 DATE WORK BEGAN 03/ 18/ 2015
DATE AWARDED 01/ 12/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 29/ 2015 DATE ACCEPTED
DENVER CcO 80216 (303) 297- 0340 DATE NOTI CE TO PROCEED 03/ 18/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 12,475, 938. 76 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMT: $ 11,669, 000.00 NON-PARTI Ol PATI NG 1, 896, 459. 61 109, 025. 75
PERCENT COWPLETE: 15. 20% TOTAL EARNI NGS 1, 896, 459. 61 109, 025.75
FUNDS AVAI LABLE: $ 10,579, 479.15 STOCKPI LED MATERI ALS 1,175, 778.35 104, 239. 50
GROSS EARNI NGS 3,072, 237. 96 213, 265. 25
TOTAL CLAI VB $ 0.00 RETAI NAGE -41,831.54 -3,270.77
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3, 030, 406. 42 209, 994. 48
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 3,030, 406. 42 209, 994. 48
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 209, 994. 48

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18908- COVBO

PCN: 18908- BI D

PRQJECT: FBRR600- 417

REF | TEM | TEM

NO. NO. DESCRI PTI ON

CAT NO0200 ROADWAY

0005 201-00001

*Cl earing and G ubbing

0010 202-00001 Renoval of Structure

0015 202-00010

*Renoval of Tree

0020 202-00019 Renoval of Inlet

0025 202-00026 Renoval of Slope and Ditch Paving

0030 202-00035 Renoval of Pipe

0035 202-00090

*Renoval of Delineator

0040 202-00155 Renoval of Wall

0045 202-00190 Renoval of Concrete Medi an Cover

0050 202-00200 Renoval of Sidewal k

0055 202-00203 Renoval of Curb and Cutter

COLORADO DEPARTMENT OF TRANSPORTATI ON

Mat eri al

ESTI MATE NO 0009

3. 400
ACRE
30, 000. 00000

5. 000
EACH
1, 200. 00000
64. 000
EACH
600. 00000
3. 000
EACH
1, 100. 00000
201. 000
SY
11. 00000
205. 000
LF
50. 00000
7.000
EACH
10. 00000
185. 000
LF
65. 00000
466. 000
SY
9. 00000
803. 000
SY
10. 00000
1, 660. 000
LF

4. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1.700
0. 000

[y

. 700

3. 000
0. 000
3. 000

50. 000
0. 000
50. 000

2.000

=

000
3. 000

44.000
0. 000
44.000

0. 000
205. 000
205. 000

0. 000
0. 000
0. 000

47.000
0. 000
47.000

413. 000
0. 000
413. 000

299. 000
0. 000
299. 000

1, 124. 000
0. 000
1, 124. 000

Page 2
ESTI MATE RUN 12/ 04/ 2015

14: 38: 29
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
51, 000. 00
0. 00
3, 600. 00
0. 00
30, 000. 00
1, 100. 00
3, 300. 00
0. 00
484. 00
10, 250. 00
10, 250. 00
0. 00
0. 00
0. 00
3, 055. 00
0. 00
3,717.00
0. 00
2, 990. 00
0. 00
4, 496. 00



CONTI D C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18908- BI D ESTI MATE RUN 12/ 04/ 2015
PRQJECT: FBRR600- 417 ESTI MATE NO 0009 14: 38: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202- 00206 Renoval of Concrete Curb Ranp 68. 000 0. 000
SY 0. 000 0. 00
50. 00000 0. 000 0.00
0065 202-00210 Renoval of Concrete Pavenent 6, 718. 000 1,141.630
SY 41. 000 492. 00
12. 00000 1, 182. 630 14,191. 56
0070 202-00220 Renoval of Asphalt Mat 11, 859. 000 3, 056. 000
SY 0. 000 0. 00
5. 00000 3, 056. 000 15, 280. 00
0075 202-00240  Renoval of Asphalt Mat (Pl aning) 8, 475. 000 0. 000
SY 0. 000 0. 00
2.00000 0. 000 0. 00
0080 202-00750 *Renoval of Luminaire 2.000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0085 202-00810 *Renoval of Gound Sign 8. 000 3. 000
EACH 0. 000 0. 00
85. 00000 3. 000 255. 00
0090 202-00895 Renoval of [|npact Attenuator 3. 000 3. 000
EACH 0. 000 0. 00
450. 00000 3. 000 1, 350. 00
0095 202-01000 *Renoval of Fence 1, 701. 000 519. 000
LF 0. 000 0. 00
2.70000 519. 000 1,401. 30
0100 202-01130 *Renoval of CGuardrail Type 3 1, 719. 000 892. 000
LF 0. 000 0. 00
2.90000 892. 000 2,586. 80
0105 202-01170 Renoval of Guardrail Type 7 2, 139. 000 1, 996. 000
LF 70. 000 560. 00
8. 00000 2,066. 000 16, 528. 00
0110 202-04001 Plug Cul vert 1. 000 0. 000
EACH 0. 000 0. 00

1, 700. 00000 0. 000 0. 00



CONTI D C18908- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18908- BI D ESTI MATE RUN 12/ 04/ 2015
PRQJECT: FBRR600- 417 ESTI MATE NO 0009 14: 38: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 202- 04004 Plug Culvert (Special) 1. 000 0. 000
EACH 0. 000 0. 00
4, 200. 00000 0. 000 0. 00
0120 202- 04005 d ean Val ve Box 3. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0125 203-00010 Uncl assi fied Excavation (Conplete In Place) 21, 049. 000 2,219. 000
CY 0. 000 0. 00
16. 00000 2,219. 000 35, 504. 00
0130 203- 00065 *Enbankment Material (Conplete In Place) (R20) 15, 828. 000 1, 658. 000
CY 0. 000 0. 00
18. 00000 1, 658. 000 29, 844. 00
0135 203-01500 Bl adi ng 120. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0140 203-01510 Backhoe 120. 000 13.500
HOUR 4. 250 531. 25
125. 00000 17.750 2,218.75
0145 203-01550 Dozi ng 120. 000 1. 000
HOUR 0. 000 0. 00
160. 00000 1. 000 160. 00
0150 203-01594 Conbi nati on Loader 120. 000 11.500
HOUR 0. 000 0. 00
100. 00000 11.500 1, 150. 00
0155 203-01597 *Pot hol i ng 120. 000 63. 750
HOUR 0. 000 0. 00
150. 00000 63. 750 9, 562. 50
0160 206- 00000 Structure Excavation 12. 000 0. 000
CY 0. 000 0. 00
12. 00000 0. 000 0. 00
0165 206- 00100 Structure Backfill (dass 1) 43. 000 0. 000
CY 0. 000 0. 00
23. 00000 0. 000 0. 00



CONTI D C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18908- BI D ESTI MATE RUN 12/ 04/ 2015
PRQJECT: FBRR600- 417 ESTI MATE NO 0009 14: 38: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 207-00205 Topsoi | 927. 000 0. 000
cY 0. 000 0. 00
15. 00000 0. 000 0.00
0170 MATERI AL ALLOMANCE Luni naire, Road 4.000
EACH 0. 000 0. 00
837. 25000 4.000 3, 349. 00
0175 208-00003 Erosi on Log (18 Inch) 5, 731. 000 2,470. 000
LF 20. 000 70. 00
3.50000 2,490. 000 8, 715. 00
0175 MATERI AL ALLOMNCE Luni naire, Road 2.000
EACH 0. 000 0. 00
1, 618. 00000 2.000 3, 236. 00
0180 208-00035 Aggr egat e Bag 323. 000 323. 000
LF 0. 000 0. 00
3. 00000 323. 000 969. 00
0185 208- 00045 Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
900. 00000 1. 000 900. 00
0190 208- 00051 StormDrain Inlet Protection (Type 1) 638. 000 75. 000
LF 0. 000 0. 00
2.50000 75. 000 187.50
0190 MATERI AL ALLOMNCE Traf Sign Steel 3. 000
EACH 0. 000 0. 00
2, 490. 00000 3. 000 7,470.00
0195 208-00070 Vehi cl e Tracki ng Pad 7.000 3. 000
EACH 0. 000 0. 00
1, 700. 00000 3. 000 5, 100. 00
0195 MATERI AL ALLOMANCE Traf fi ¢ Equi pment 8. 000
EACH 0. 000 0. 00
250. 00000 8. 000 2,000. 00
0200 208-00103 Renoval and Di sposal of Sedinent (Labor) 133. 000 133. 000
HOUR 0. 000 0. 00

30. 00000 133. 000 3, 990. 00



CONTI D C18908- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19885- Bl D ESTI MATE RUN
PRQJECT: CC 2873-171 ESTI MATE NO 0009
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0200 MATERI AL ALLOMANCE Traf fi c Equi prent 5. 000
EACH 0. 000 0. 00
930. 00000 5. 000 4, 650. 00
0205 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 120. 000 33. 250
HOUR 0. 000 0. 00
100. 00000 33. 250 3,325.00
0205 MATERI AL ALLOMANCE Traf fi c Equi prent 14. 000
EACH 0. 000 0. 00
365. 00000 14. 000 5, 110. 00
0210 208-00106 *Sweepi ng (Sedi nent Renoval ) 120. 000 27. 250
HOUR 8. 250 1, 237.50
150. 00000 35. 500 5, 325. 00
0210 MATERI AL ALLOMANCE Traf fic Equi prent 4. 000
EACH 0. 000 0. 00
440. 00000 4.000 1, 760. 00
0215 208-00107 Renoval of Trash 120. 000 2.500
HOUR 0. 250 22.50
90. 00000 2.750 247.50
0215 MATERI AL ALLOMNCE Pedest al Pol e 3. 000
EACH 0. 000 0. 00
1, 270. 00000 3. 000 3, 810. 00
0220 208- 00206 Erosi on Control Supervisor 395. 000 144.000
DAY 18. 000 18. 00
1. 00000 162. 000 162. 00
0225 210-00001 Reset Structure 1. 000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0. 00
0230 210-00815 *Reset Sign Panel 5. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0235 210-01050 *Reset Chain Link Fence 131. 000 131. 000
LF 0. 000 0. 00
16. 35000 131. 000 2,141.85



CONTI D: C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PON: 19885-BI D ESTI MATE RUN
PRQJECT: CC 2873-171 ESTI MATE NO 0009
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0235 MATERI AL ALLOMANCE Si gnal Pol e 1. 000
EACH 0. 000 0.00
10, 286. 00000 1.000 10, 286. 00
0240 210- 04010 Adj ust Manhol e 4.000 0. 000
EACH 0. 000 0.00
550. 00000 0. 000 0. 00
0240 MATERI AL ALLOMANCE Si gnal Pol e 1. 000
EACH 0. 000 0.00
10, 785. 00000 1.000 10, 785. 00
0245 210- 04015 Modi fy Manhol e 2. 000 0. 000
EACH 0. 000 0.00
2, 500. 00000 0. 000 0. 00
0245 MATERI AL ALLOMANCE Si gnal Pol e 1. 000
EACH 0. 000 0.00
18, 058. 00000 1.000 18, 058. 00
0250 210- 04050 Adj ust Val ve Box 6. 000 0. 000
EACH 0. 000 0.00
300. 00000 0. 000 0. 00
0250 MATERI AL ALLOMANCE Si gnal Pol e 1. 000
EACH 0. 000 0.00
21, 882. 00000 1.000 21, 882.00
0255 212- 00006 *Seedi ng (Native) 4.100 0. 000
ACRE 0. 000 0.00
735. 00000 0. 000 0. 00
0255 MATERI AL ALLOMANCE Pedestal Pol e 5. 000
EACH 0. 000 0.00
750. 00000 5. 000 3, 750. 00
0260 212- 00009 *Seedi ng (Tenpor ary) 2.000 0. 000
ACRE 0. 000 0.00
550. 00000 0. 000 0. 00
0260 MATERI AL ALLOMANCE Traf Signal Control 1. 000
EACH 0. 000 0.00
12, 580. 00000 1.000 12, 580. 00



CONTI D C18908- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18908- Bl D ESTI MATE RUN 12/ 04/ 2015
PRQJECT: FBRR600- 417 ESTI MATE NO 0009 14:38: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0265 212-00032 *Soi | Condi tioning 4. 000 0. 000
ACRE 0. 000 0. 00
2, 600. 00000 0. 000 0. 00
0265 MATERI AL ALLOMANCE Traf fi c Equi prent 1. 000
EACH 0. 000 0. 00
5, 375. 00000 1. 000 5,375. 00
0270 213-00002 *Mil ching (Weed Free Hay) 3. 000 0. 000
ACRE 0. 000 0. 00
550. 00000 0. 000 0. 00
0275 213-00061 *Mul ch Tacki fier 24.000 0. 000
LB 0. 000 0. 00
6. 00000 0. 000 0. 00
0280 214-00227 *Deci duous Tree (2.5 Inch Caliper) (Furnish Only) 48. 000 0. 000
EACH 0. 000 0. 00
345. 00000 0. 000 0. 00
0285 214-00282 *Deci duous Tree (8 Foot) (Furnish Only) 16. 000 0. 000
EACH 0. 000 0. 00
295. 00000 0. 000 0. 00
0290 216-00041 *Soi | Retention Bl anket (Straw Coconut) 4, 614. 000 0. 000
SY 0. 000 0. 00
1. 60000 0. 000 0. 00
0295 240- 00000 *WIdlife Biologist 54.500 54. 500
HOUR 0. 000 0. 00
60. 00000 54.500 3,270. 00
0300 240-00010 *Renoval of Nests 40. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0305 250- 00010 *Envi ronnental Health and Safety Managenent 1. 000 0. 500
LS 0. 000 0. 00
3, 960. 00000 0. 500 1, 980. 00
0310 250- 00050 *Moni toring Techni ci an 80. 000 8. 000
HOUR 0. 000 0. 00
64. 50000 8. 000 516. 00



CONTI D C18908- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18908- Bl D ESTI MATE RUN 12/ 04/ 2015
PRQJECT: FBRR600- 417 ESTI MATE NO 0009 14:38: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0315 250-00110 *Heal th and Safety O ficer 80. 000 24.000
HOUR 0. 000 0. 00
76. 25000 24.000 1, 830. 00
0320 304- 06000 Aggregate Base Course (Cl ass 6) 6, 010. 000 0. 000
TON 0. 000 0. 00
22. 00000 0. 000 0. 00
0325 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 353. 350 353. 350
TON 0. 000 0. 00
155. 00000 353. 350 54, 769. 25
0330 403-33841  *Hot Mx Asphalt (Gading S) (100) (PG 64-22) 4, 244. 000 0. 000
TON 0. 000 0. 00
68. 50000 0. 000 0. 00
0335 403-34851  *Hot Mx Asphalt (Grading SX) (100) (PG 64-28) 2, 196. 000 0. 000
TON 0. 000 0. 00
91. 25000 0. 000 0. 00
0340 412- 00600 *Concrete Paverment (6 Inch) 48. 000 0. 000
SY 0. 000 0. 00
115. 00000 0. 000 0. 00
0345 412-01100 *Concrete Pavenent (11 Inch) 60. 000 0. 000
SY 0. 000 0. 00
135. 00000 0. 000 0. 00
0350 420-00113 Ceotextile (Drainage) (dass 2) 220. 000 220. 000
SY 0. 000 0. 00
12. 00000 220. 000 2, 640. 00
0355 506- 00209 Riprap (9 Inch) 14. 000 14. 000
CY 0. 000 0. 00
150. 00000 14. 000 2,100. 00
0360 507- 00550 Concrete Lined Ditch 368. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0365 601-01000 Concrete Class B 1. 000 0. 000
CY 0. 000 0. 00
525. 00000 0. 000 0. 00



CONTI D C18908- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 18908- Bl D ESTI MATE RUN 12/ 04/ 2015
PRQJECT: FBRR600- 417 ESTI MATE NO 0009 14:38: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0370 601-03050 *Concrete Cass D (Wall) 471. 000 0. 000
CY 0. 000 0. 00
400. 00000 0. 000 0. 00
0375 601- 40300 *Structural Concrete Coating 66. 000 0. 000
SY 0. 000 0. 00
8.10000 0. 000 0. 00
0380 602-00000 *Rei nforcing Steel 40. 000 0. 000
LB 0. 000 0. 00
0. 79000 0. 000 0. 00
0385 602- 00020 *Rei nforcing Steel (Epoxy Coated) 30, 769. 000 0. 000
LB 0. 000 0. 00
0. 86000 0. 000 0. 00
0390 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 392. 000 76. 000
LF 0. 000 0. 00
50. 00000 76. 000 3, 800. 00
0395 603- 01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 612. 000 0. 000
LF 37.000 2,775.00
75. 00000 37.000 2,775.00
0400 603- 05030 30 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0405 603-50015 15 Inch Plastic Pipe 207. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0410 604-19105 Inlet Type R L 5 (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
3, 500. 00000 2.000 7, 000. 00
0415 604-19110 Inlet Type R L 5 (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
4, 500. 00000 0. 000 0. 00
0420 604-19210 Inlet Type R L 10 (10 Foot) 7.000 0. 000
EACH 0. 000 0. 00
5, 600. 00000 0. 000 0. 00



CONTI D C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 18908- BI D ESTI MATE RUN 12/ 04/ 2015
PRQIECT: FBRR600- 417 ESTI MATE NO 0009 14: 38: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0425 604- 19310 Inlet Type R L 15 (10 Foot) 1. 000 1.000
EACH 0. 000 0. 00
6, 900. 00000 1. 000 6, 900. 00
0430 604- 30010 Manhol e Sl ab Base (10 Foot) 7.000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0.00
0435 604- 30015 Manhol e Sl ab Base (15 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
4, 100. 00000 0. 000 0.00
0440 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 750. 000 0. 000
LF 0. 000 0. 00
17. 75000 0. 000 0.00
0440 MATERI AL ALLOMANCE TRI NI TY 1, 750. 000
LF 0. 000 0. 00
10. 97000 1, 750. 000 19, 197. 50
0445 606- 00740 *Quardrail Type 7 (Style CE) 120. 000 0. 000
LF 0. 000 0. 00
150. 00000 0. 000 0.00
0450 606- 01340 *End Anchorage Type 3D 2.000 0. 000
EACH 0. 000 0. 00
620. 00000 0. 000 0.00
0450 MATERI AL ALLOMANCE TRI NI TY 2. 000
EACH 0. 000 0. 00
454. 25000 2.000 908. 50
0455 606- 01370 *Transition Type 3G 2. 000 0. 000
EACH 0. 000 0. 00
1, 295. 00000 0. 000 0.00
0455 MATERI AL ALLOMANCE TRI NI TY 2. 000
EACH 0. 000 0. 00
863. 50000 2.000 1,727.00
0460 606- 01380 *Transition Type 3H 2. 000 0. 000
EACH 0. 000 0. 00

725. 00000 0. 000 0. 00



CONTI D C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 18908- Bl D ESTI MATE RUN
PRQJECT: FBRR600- 417 ESTI MATE NO 0009
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0460 MATERI AL ALLOMNCE TRI NI TY 2.000
EACH 0. 000 0.00
284. 50000 2.000 569. 00
0465 607-11525 Fence (Pl astic) 2, 575. 000 1, 618. 000
LF 0. 000 0.00
3.00000 1, 618. 000 4, 854. 00
0470 607-52900 *Li ne Post (Chain Link) 120. 000 13. 000
EACH 0. 000 0.00
57. 85000 13. 000 752. 05
0470 MATERI AL ALLOMANCE | DEAL - HALCO 120. 000
EACH 0. 000 0.00
22.20000 120. 000 2, 664. 00
0475 607-52905 *End Post (Chain Link) 10. 000 0. 000
EACH 0. 000 0.00
149. 40000 0. 000 0. 00
0475 MATERI AL ALLOMANCE | DEAL - HALCO 10. 000
EACH 0. 000 0.00
40. 51000 10. 000 405. 10
0480 607-52910 *Corner and Line Brace Post (Chain Link) 2.000 0. 000
EACH 0. 000 0.00
267. 35000 0. 000 0. 00
0485 607-53196 *Fence Chain Link (96 Inch) 1, 161. 000 0. 000
LF 0. 000 0.00
17. 35000 0. 000 0. 00
0485 MATERI AL ALLOWANCE | DEAL HALCO 1,161. 000
LF 0. 000 0.00
4.36000 1,161. 000 5, 061. 96
0490 607-60274 *24 Foot Gate Doubl e (Chain Link) 2.000 0. 000
EACH 0. 000 0.00
1, 177. 25000 0. 000 0. 00
0495 608- 00006 *Concrete Sidewal k (6 Inch) 1, 222.000 0. 000
Sy 0. 000 0.00

35. 00000 0. 000 0. 00



CONTI D C18908- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 18908- Bl D ESTI MATE RUN 12/ 04/ 2015
PRQJECT: FBRR600- 417 ESTI MATE NO 0009 14:38: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0500 608-00010 *Concrete Curb Ranp 152. 000 0. 000
SY 0. 000 0. 00
86. 00000 0. 000 0.00
0505 609-21010 *Qurb and Gutter Type 2 (Section |-B) 2,636. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0510 609-21020 *Qurb and Gutter Type 2 (Section II-B) 2,928. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0515 609-21900 *Curb and CQutter Type 2 (Special) 231. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
0520 610- 00020 *Medi an Cover Material (Patterned Concrete) 1, 312. 000 0. 000
SF 0. 000 0. 00
7.00000 0. 000 0. 00
0525 612-00001  *Delineator (Type I) 68. 000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0. 00
0530 612-00002 *Del i neator (Type I1) 7.000 0. 000
EACH 0. 000 0. 00
24.00000 0. 000 0. 00
0535 612-00003  *Delineator (Type I11) 17. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0540 612-00041 *Del i neator (Flexible) (Type I) 10. 000 0. 000
EACH 0. 000 0. 00
48. 00000 0. 000 0. 00
0545 612-00042  *Delineator (Flexible) (Type Il) 20. 000 0. 000
EACH 0. 000 0. 00
49. 00000 0. 000 0. 00
0550 612- 00260 *Location Marker (Fiber Optic)(Domne) 2.000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00



CONTI D C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PON: 18908- BI D ESTI MATE RUN 12/ 04/ 2015
PRQIECT: FBRR600- 417 ESTI MATE NO 0009 14: 38: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 613-01200 *2 Inch Electrical Conduit (Plastic) 3, 360. 000 1,127.000
LF 0. 000 0. 00
8. 00000 1, 127. 000 9, 016. 00
0560 613-01300 *3 Inch BElectrical Conduit (Plastic) 270. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0565 613-04120 *1 Inch Electrical Conduit (Liquidtight Flexible Metal) 20. 000 0. 000
LF 0. 000 0. 00
26. 00000 0. 000 0. 00
0570 613-07005 *Type Five Pull Box 2.000 0. 000
EACH 0. 000 0. 00
1, 685. 00000 0. 000 0. 00
0575 613-10000 *Wring 0. 400 0. 000
LS 0. 000 0. 00
25, 700. 00000 0. 000 0. 00
0580 613-13000 *Lumi nai re (LED) 8. 000 0. 000
EACH 0. 000 0. 00
985. 00000 0. 000 0. 00
0580 MATERI AL ALLOMNCE Lum naire, Road 8. 000
EACH 0. 000 0. 00
837. 25000 8. 000 6, 698. 00
0585 613- 15000 *Fl oodl i ght 4. 000 0. 000
EACH 0. 000 0. 00
3,125. 00000 0. 000 0. 00
0585 MATERI AL ALLOMNCE Lanp 4. 000
EACH 0. 000 0. 00
1, 209. 00000 4. 000 4, 836. 00
0590 613-16000 *Lumi nai re (Special) 4. 000 0. 000
EACH 0. 000 0. 00
1, 650. 00000 0. 000 0. 00
0590 MATERI AL ALLOMNCE Lum naire, Road 4. 000
EACH 0. 000 0. 00

780. 00000 4.000 3, 120. 00
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PCN: 18908- BI D ESTI MATE RUN 12/ 04/ 2015
PRQJECT: FBRR600- 417 ESTI MATE NO 0009 14:38: 29
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0595 613- 34350 *Light Standard Metal (35 Foot) 8. 000 0. 000
EACH 0. 000 0. 00
2, 330. 00000 0. 000 0.00
0595 MATERI AL ALLOMANCE Li ght Standard 8. 000
EACH 0. 000 0. 00
1, 618. 00000 8. 000 12, 944.00
0600 613-40000 *Concrete Foundati on Pad 1. 000 0. 000
EACH 0. 000 0. 00
1, 040. 00000 0. 000 0.00
0605 613-40010 *Li ght Standard Foundati on 4. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0610 613-50100 *Li ghting Control Center 1. 000 0. 000
EACH 0. 000 0. 00
10, 800. 00000 0. 000 0.00
0610 MATERI AL ALLOMANCE Li ght Control Device 1. 000
EACH 0. 000 0. 00
5, 056. 00000 1. 000 5, 056. 00
0615 614-00011 *Sign Panel (dass I) 36. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0.00
0620 614-00012 *Sign Panel (Oass I1) 60. 000 0. 000
SF 0. 000 0. 00
22.00000 0. 000 0.00
0625 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 127. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0.00
0630 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 13. 000 0. 000
EACH 0. 000 0. 00
185. 00000 0. 000 0.00
0635 614- 85001 I npact Attenuat or 2. 000 0. 000
EACH 0. 000 0. 00
20, 000. 00000 0. 000 0.00
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PCN: 18908- Bl D ESTI MATE RUN 12/ 04/ 2015
PRQJECT: FBRR600- 417 ESTI MATE NO 0009 14:38: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0640 621-00450 *Det our Pavenent 2,251. 000 0. 000
SY 0. 000 0. 00
39. 00000 0. 000 0. 00
0645 625- 00000 Construction Surveyi ng 1. 000 0. 200
LS 0. 000 0. 00
94, 185. 72000 0. 200 18, 837. 14
0650 625- 00001 Construction Surveying (Hourly) 40. 000 5. 000
HOUR 0. 000 0. 00
120. 00000 5. 000 600. 00
0655 626- 00000 *Mobi | i zat i on 0. 950 0. 475
LS 0. 000 0. 00
1, 057, 000. 00000 0. 475 502, 075. 00
0660 626- 01000 Public Information Services 1. 000 0. 400
LS 0. 000 0. 00
10, 000. 00000 0. 400 4, 000. 00
0665 627-00001 *Pavenent Mar ki ng Pai nt 43. 000 0. 000
GAL 0. 000 0. 00
42. 00000 0. 000 0. 00
0670 627-00005 *Epoxy Pavenent MarKking 166. 000 43. 000
GAL 0. 000 0. 00
72. 00000 43. 000 3, 096. 00
0675 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 3. 000 1. 000
GAL 0. 000 0. 00
150. 00000 1. 000 150. 00
0680 627-01001 *Preformed Plastic Pavenent Marking (Type 1) 670. 000 0. 000
SF 0. 000 0. 00
10. 75000 0. 000 0. 00
0685 627-30332 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 2,732.000 0. 000
Type
(Typ SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0690 629-01001  Survey Monunent (Type 1) 30. 000 0. 000
EACH 0. 000 0. 00
130. 00000 0. 000 0. 00
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PCN: 18908- Bl D ESTI MATE RUN 12/ 04/ 2015
PRQJECT: FBRR600- 417 ESTI MATE NO 0009 14:38: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0695 629-01006  Survey Monument (Type 6) 9. 000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0700 629-01031 Survey Monurent (Type 3A) 2. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0705 630-00000  *Fl aggi ng 5, 000. 000 401. 500
HOUR 38. 000 798. 00
21. 00000 439. 500 9, 229.50
0710 630-00003 *Uni formed Traffic Control 240. 000 45. 000
HOUR 0. 000 0. 00
65. 00000 45. 000 2,925.00
0715 630- 00004 *Traffic Control Vehicle 2.000 1. 000
EACH 0. 000 0. 00
4, 800. 00000 1. 000 4, 800. 00
0720 630- 00007 *Traffic Control Inspection 170. 000 124. 000
DAY 13. 000 1, 625. 00
125. 00000 137. 000 17,125. 00
0725 630-00012 *Traffic Control Managenent 400. 000 100. 000
DAY 21.000 8, 379. 00
399. 00000 121. 000 48, 279. 00
0730 630-80002 *Fl ashi ng Beacon (Sol ar) 5. 000 1. 000
EACH 0. 000 0. 00
100. 00000 1. 000 100. 00
0735 630-80335 *Barricade (Type 3 MA) (Tenporary) 10. 000 5. 000
EACH 0. 000 0. 00
100. 00000 5. 000 500. 00
0740 630-80341 *Construction Traffic Sign (Panel Size A) 41. 000 20. 500
EACH 0. 000 0. 00
10. 00000 20. 500 205. 00
0745 630- 80342 *Construction Traffic Sign (Panel Size B) 16. 000 8. 000
EACH 0. 000 0. 00
10. 00000 8. 000 80. 00
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PCN: 18908- BI D ESTI MATE RUN 12/ 04/ 2015
PRQJECT: FBRR600- 417 ESTI MATE NO 0009 14:38: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0750 630-80344 *Construction Traffic Sign (Special) 54. 000 15. 000
SF 0. 000 0. 00
10. 00000 15. 000 150. 00
0755 630- 80350 *Vertical Panel 50. 000 15. 000
EACH 0. 000 0. 00
10. 00000 15. 000 150. 00
0760 630- 80355 *Portabl e Message Sign Panel 4. 000 2. 000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
0765 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 2.000
Type
ype) EACH 0. 000 0. 00
1, 000. 00000 2.000 2, 000. 00
0770 630- 80360 *Drum Channel i zi ng Devi ce 160. 000 25. 000
EACH 0. 000 0. 00
15. 00000 25. 000 375. 00
0775 630-80370 Concrete Barrier (Tenporary) 4,367.000 1, 318. 000
LF 0. 000 0. 00
35. 00000 1, 318. 000 46, 130. 00
0780 630-80378 d are Screen (Tenporary) 1, 675. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0785 630- 80380 *Traffic Cone 300. 000 37. 500
EACH 0. 000 0. 00
5. 00000 37. 500 187. 50
0790 630-85011 I npact Attenuator (Tenporary) 1, 900. 000 224.000
DAY 52. 500 1, 417.50
27.00000 276.500 7,465. 50
0795 630-85041 *Mobi | e Attenuator 30. 000 0. 000
DAY 0. 000 0. 00
200. 00000 0. 000 0. 00
0800 632-00000 N ght Work Lighting 1. 000 0. 000
LS 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
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PON: 18908- BI D ESTI MATE RUN 12/ 04/ 2015
PRQIECT: FBRR600- 417 ESTI MATE NO 0009 14: 38: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0805 700-70010 F/ A M nor Contract Revisions 850, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0810 700-70011 F/ A Partnering 20, 000. 000 125. 030
FA 0. 000 0. 00
1. 00000 125. 030 125.03
0815 700-70012 F/ A Asphal t Pavenent |ncentive 29, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0820 700-70016 F/ A Fuel Cost Adj ustnent 150, 000. 000 -1, 829. 800
FA 0. 000 0. 00
1. 00000 -1, 829. 800 -1,829. 80
0825 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 37, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0830 700-70021 F/ A On- The-Job Trai nee 5, 760. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0835 700- 70040 F/ A Railroad Tenporary Railroad O ossings and approach 50, 000. 000 0. 000
wor k
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0840 700- 70082 F/ A Furnish & Install Electrical Service 18908 15, 000. 000 12,757.570
FA 0. 000 0. 00
1. 00000 12, 757. 570 12, 757. 57
0845 700- 70155 F/ A Pavenent Surface Course Mintenance 10, 000. 000 270. 400
F A 0. 000 0. 00
1. 00000 270. 400 270. 40
0850 700-70310 F/ A Landscapi ng 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0855 700- 70380 F/ A Erosi on Control 10, 000. 000 734. 600
FA 0. 000 0. 00

1. 00000 734. 600 734. 60
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PCN: 18908- Bl D ESTI MATE RUN 12/ 04/ 2015
PRQJECT: FBRR600- 417 ESTI MATE NO 0009 14:38: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0860 700- 70589 *F/ A Environmental Health & Safety Managenent 30, 000. 000 56. 090
FA 0. 000 0. 00
1. 00000 56. 090 56. 09
0865 700- 70594 F/ A DRB Standi ng Committee 20, 000. 000 1, 837. 500
F A 0. 000 0. 00
1. 00000 1, 837. 500 1, 837.50
1475 202- 00250 Rem Pavenent Marking Renmoval of Pavenent Marking 2,242.000 2,242.000
SF 0. 000 0. 00
2.11000 2,242.000 4,730. 62
1480 900- 00007 Added Item (Each)/ Mbilization (Patching) 1. 000 1. 000
EACH 0. 000 0. 00
1, 450. 00000 1. 000 1, 450. 00
1490 700- 70021 F/ A On-The-Job Trainee (Revised per Project 939. 000 939. 000
Speci fications to $2.00/ hr)
HOUR 0. 000 0. 00
2. 00000 939. 000 1, 878.00
CAT 0200 CURRENT AMI  $ 5, 916, 900. 73 $ 29,275.75% 1, 253,946. 77
CAT NOO300 STRUCTURES
0870 202- 00400 Renoval of Bridge 1. 000 0. 250
EACH 0. 000 0. 00
150, 000. 00000 0. 250 37,500. 00
0875 206- 00000 Structure Excavation 1, 507. 000 160. 000
CY 0. 000 0. 00
12. 00000 160. 000 1, 920. 00
0880 206- 00100 Structure Backfill (dass 1) 1, 515. 000 0. 000
CY 0. 000 0. 00
23. 00000 0. 000 0. 00
0885 206- 00200 Structure Backfill (dass 2) 101. 000 0. 000
CY 0. 000 0. 00
27.00000 0. 000 0. 00
0890 206- 00360 Mechani cal Rei nforcenent of Soil 1, 515. 000 0. 000
CY 0. 000 0. 00
12. 00000 0. 000 0. 00
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PON: 18908- BI D ESTI MATE RUN 12/ 04/ 2015
PRQIECT: FBRR600- 417 ESTI MATE NO 0009 14: 38: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0895 206-01781 *Shoring (Area 1) 1. 000 0. 000
LS 0. 800 8, 000. 00
10, 000. 00000 0. 800 8, 000. 00
0900 206-01782 *Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0905 206-01783 *Shoring (Area 3) 1. 000 0. 000
LS 0. 200 11, 000. 00
55, 000. 00000 0. 200 11, 000. 00
0910 206-01784 *Shoring (Area 4) 1. 000 0. 000
LS 0. 000 0. 00
55, 000. 00000 0. 000 0. 00
0915 403-34851  *Hot M x Asphalt (Gading SX) (100) (PG 64-28) 302. 000 0. 000
TON 0. 000 0. 00
91. 25000 0. 000 0. 00
0920 502- 00460 *Pile Tip 30. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0925 502-11489 *Steel Piling (HP 14x89) 1, 752. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00
0925 MATERI AL ALLOMNCE SKYLI NE STEEL A NUCOR CO 1, 752. 000
LF 0. 000 0. 00
41. 75000 1, 752. 000 73, 146. 00
0930 503-00048 *Drilled Caisson (48 Inch) 347. 000 123. 000
LF 0. 000 0. 00
370. 00000 123. 000 45, 510. 00
0930 MATERI AL ALLOMNCE HARRI' S REBAR RMR 0. 000
LF 0. 000 0. 00
95. 00000 0. 000 0. 00
0935 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 70. 000 0. 000
CY 0. 000 0. 00

400. 00000 0. 000 0. 00



CONTI D C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22
PCN: 18908- BI D ESTI MATE RUN 12/ 04/ 2015
PRQJECT: FBRR600- 417 ESTI MATE NO 0009 14:38: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURES
0940 509-08120 Tenporary Bridge Deck 45. 000 0. 000
SF 0. 000 0. 00
110. 00000 0. 000 0.00
0945 514- 00201 *Pedestrian Railing (Steel)(Special) 420. 000 0. 000
LF 0. 000 0. 00
500. 00000 0. 000 0. 00
0950 515-00120 *Wat er proof i ng (Menbr ane) 1, 831. 000 0. 000
SY 0. 000 0. 00
13. 95000 0. 000 0. 00
0955 518-01004 Bri dge Expansion Device (0-4 Inch) 284.000 0. 000
LF 0. 000 0. 00
160. 00000 0. 000 0. 00
0960 601- 03040 *Concrete O ass D (Bridge) 1, 457. 000 59. 000
CcY 0. 000 0. 00
450. 00000 59. 000 26, 550. 00
0960 MATERI AL ALLOMNCE cONCRETE D PRECAST DECK PANELS 1, 398. 000
CcY 0. 000 0. 00
33. 21000 1, 398. 000 46, 427. 58
0965 601- 40300 *Structural Concrete Coating 1, 371. 000 0. 000
SY 0. 000 0. 00
8. 10000 0. 000 0. 00
0970 602-00020 *Rei nforcing Steel (Epoxy Coated) 299, 502. 000 19, 821. 000
LB 0. 000 0. 00
0. 86000 19, 821. 000 17, 046. 06
0970 MATERI AL ALLOMNCE EPOXY REBAR 17, 181. 000
LB 0. 000 0. 00
0. 64000 17, 181. 000 10, 995. 84
0975 604- 25005 Vane Grate Inlet (5 Foot) 4.000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0975 MATERI AL ALLOMNCE Grate, Metal 0. 000
EACH 4.000 3, 500. 00
875. 00000 4.000 3, 500. 00
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PON: 18908- BI D ESTI MATE RUN 12/ 04/ 2015
PRQIECT: FBRR600- 417 ESTI MATE NO 0009 14: 38: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0980 606- 11030 *Bridge Rail Type 10M 210. 000 0. 000
LF 0. 000 0. 00
150. 00000 0. 000 0. 00
0985 606-11032  *Bridge Rail Type 10M (Speci al) 210. 000 0. 000
LF 0. 000 0. 00
155. 00000 0. 000 0. 00
0990 610-00010 *Medi an Cover Material (Decorative) 2,567. 000 0. 000
SF 0. 000 0. 00
6. 00000 0. 000 0. 00
0995 613-00200 *2 Inch Electrical Conduit 1, 260. 000 0. 000
LF 0. 000 0. 00
7.50000 0. 000 0. 00
1000 618-00142 *Prestressed Concrete | (BT42) 3, 656. 000 0. 000
LF 0. 000 0. 00
215. 00000 0. 000 0. 00
1000 MATERI AL ALLOMNCE PRESTRESSED BT42 1, 135. 000
LF 0. 000 0. 00
144. 48000 1, 135. 000 163, 984. 80
1000 MATERI AL ALLOMNCE PRESTRESSED BT42 2,521. 000
LF 0. 000 0. 00
144. 48000 2,521. 000 364, 234. 08
1005 621- 00530 *Over head Contact System (OCS) Tenporary Protective 180. 000 0. 000
Structur
LF 45. 000 60, 750. 00
1, 350. 00000 45. 000 60, 750. 00
1485 900- 00014 Added Item (Lunp Sum)/ Pedestrian Rail (Steel) 0. 000 0. 000
(Special) Increased Wre D aneter
LS 0. 000 0. 00
8, 442. 00000 0. 000 0. 00

CAT 0300 CURRENT AMI  $ 3,000, 624.77 $ 83,250.00 % 870, 564. 36
CAT NO0301 Wall E-16-FF

1010 203-00840 Expanded Pol ystyrene Fill 1, 331. 000 1,167. 000
CY 0. 000 0. 00
85. 00000 1, 167. 000 99, 195. 00



CONTI D C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PON: 18908- BI D ESTI MATE RUN 12/ 04/ 2015
PRQIECT: FBRR600- 417 ESTI MATE NO 0009 14: 38: 29
CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0301 Wall E-16-FF

1015 206- 00000 Structure Excavation 899. 000 818. 000
CY 0. 000 0. 00
12. 00000 818. 000 9, 816. 00
1020 206-00100 Structure Backfill (dass 1) 977. 000 977. 000
CY 0. 000 0. 00
23. 00000 977. 000 22,471.00
1025 206- 00200 Structure Backfill (dass 2) 56. 000 0. 000
CY 0. 000 0. 00
27.00000 0. 000 0. 00
1030 206-00510 Filter Material (dass A 481. 000 481. 000
CY 0. 000 0. 00
70. 00000 481. 000 33, 670. 00
1035 304- 01005 Aggregate Base Course (C ass 1) 44. 000 44.000
CY 0. 000 0. 00
45. 00000 44. 000 1, 980. 00
1040 420- 00000 Ceonenbr ane 2,513. 000 1, 645. 100
SY 0. 000 0. 00
9. 00000 1, 645. 100 14, 805. 90
1045 504-04420 Precast Panel Facing 6, 539. 000 3,141. 100
SF 0. 000 0. 00
34. 00000 3,141.100 106, 797. 40
1045 MATERI AL ALLOMNCE MBE Panel Face Wl | 3, 397. 900
SF 0. 000 0. 00
5. 30000 3, 397. 900 18, 008. 87
1045 MATERI AL ALLOMANCE MBE Panel Face Wl | 6, 539. 000
SF 0. 000 0. 00
9. 03000 6, 539. 000 59, 047. 17
1050 506-01020 Ceogri d Rei nforcenent 800. 000 350. 000
SY 0. 000 0. 00
4. 00000 350. 000 1, 400. 00
1055 514-00000 Pi pe Railing 397. 000 0. 000
LF 0. 000 0. 00

130. 00000 0. 000 0. 00
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CURRENT PREV QTY/ AMOUNT
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CAT NO0301 Wall E-16-FF

1055 MATERI AL ALLOMNCE Pi pe Bi ke Railing 0. 000
LF 397. 000 35,392.55
89. 15000 397. 000 35,392.55
1060 514- 00201 *Pedestrian Railing (Steel)(Special) 160. 000 0. 000
LF 0. 000 0. 00
500. 00000 0. 000 0. 00
1065 601- 03050 *Concrete Cass D (Vall) 379. 000 279. 200
CY 0. 000 0. 00
400. 00000 279. 200 111, 680. 00
1070 601- 40300 *Structural Concrete Coating 587. 000 0. 000
SY 0. 000 0. 00
8.10000 0. 000 0. 00
1075 602- 00020 *Rei nforcing Steel (Epoxy Coated) 58, 837. 000 45, 077.720
LB 0. 000 0. 00
0. 86000 45, 077.720 38, 766. 84
1080 605-83001 Geoconposite Drain without Pipe 175. 000 175. 000
SY 0. 000 0. 00
21. 00000 175. 000 3,675.00
1085 613-00200 *2 Inch Electrical Conduit 580. 000 413. 000
LF 0. 000 0. 00
7.50000 413. 000 3,097.50
1495 900- 00014 Added Item (Lunp Sun)/ Precast Panel Connection VECP 0. 000 0. 000
LS 0. 000 0. 00
1, 270. 00000 0. 000 0. 00

CAT 0301 CURRENT AMI  $ 778,288.52 % 35,392.55 % 559, 803. 23
CAT NO0302 wall E-16-FG

1090 203-00840 Expanded Pol ystyrene Fill 1, 438. 000 0. 000
CY 0. 000 0. 00
85. 00000 0. 000 0. 00
1095 206- 00000 Structure Excavation 700. 000 0. 000
CY 0. 000 0. 00

12. 00000 0. 000 0.00
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CAT NO0302 wall E-16-FG

1100 206-00100 Structure Backfill (dass 1) 577. 000 0. 000
CY 0. 000 0. 00
23. 00000 0. 000 0. 00
1105 206- 00200 Structure Backfill (dass 2) 39. 000 0. 000
CY 0. 000 0. 00
27.00000 0. 000 0. 00
1110 206-00510 Filter Material (O ass A 518. 000 0. 000
CY 0. 000 0. 00
70. 00000 0. 000 0. 00
1115 304- 01005 Aggregate Base Course (C ass 1) 28. 000 0. 000
CY 0. 000 0. 00
45. 00000 0. 000 0. 00
1120 420- 00000 Ceonenbr ane 2, 715. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
1120 MATERI AL ALLOMNCE GSE 30 M L 2,715. 000
SY 0. 000 0. 00
2.43000 2,715. 000 6, 597. 45
1125 504- 04420 Precast Panel Facing 6, 512. 000 0. 000
SF 0. 000 0. 00
34. 00000 0. 000 0. 00
1125 MATERI AL ALLOMANCE MBE Panel Face Wl | 6,512. 000
SF 0. 000 0. 00
5. 30000 6,512. 000 34,513. 60
1125 MATERI AL ALLOMANCE MBE Panel Face Wl | 6,512. 000
SF 0. 000 0. 00
9. 03000 6,512. 000 58, 803. 36
1130 506- 01020 Geogrid Reinforcenent 862. 000 0. 000
SY 0. 000 0. 00
4. 00000 0. 000 0. 00
1135 514-00000 Pi pe Railing 401. 000 0. 000
LF 0. 000 0. 00

130. 00000 0. 000 0. 00



CONTI D C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PCN: 18908- Bl D ESTI MATE RUN
PRQJECT: FBRR600- 417 ESTI MATE NO 0009
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0302 wall E-16-FG

1135 MATERI AL ALLOMNCE Pi pe Bi ke Railing 0. 000
LF 401. 000 35, 749. 15
89. 15000 401. 000 35, 749. 15
1140 514-00201 *Pedestrian Railing (Steel)(Special) 107. 000 0. 000
LF 0. 000 0. 00
500. 00000 0. 000 0. 00
1145 601- 03050 *Concrete Cass D (Vall) 337. 000 0. 000
CY 0. 000 0. 00
400. 00000 0. 000 0. 00
1150 601- 40300 *Structural Concrete Coating 578. 000 0. 000
SY 0. 000 0. 00
8.10000 0. 000 0. 00
1155 602- 00020 *Rei nforcing Steel (Epoxy Coated) 50, 201. 000 0. 000
LB 0. 000 0. 00
0. 86000 0. 000 0. 00
1160 605-83001 Geoconposite Drain without Pipe 116. 000 0. 000
SY 0. 000 0. 00
21. 00000 0. 000 0. 00
1165 613-00200 *2 Inch Electrical Conduit 531. 000 0. 000
LF 0. 000 0. 00
7.50000 0. 000 0. 00

CAT 0302 CURRENT AMI  $ 726,468.16 $ 35,749.15 % 135, 663. 56
CAT NO0303 Wall E-16-FH

1170 206- 00000 Structure Excavation 654. 000 0. 000
CY 0. 000 0. 00
12. 00000 0. 000 0. 00
1175 206- 00100 Structure Backfill (dass 1) 586. 000 0. 000
CY 0. 000 0. 00
23. 00000 0. 000 0. 00
1180 206- 00200 Structure Backfill (dass 2) 22.000 0. 000
CY 0. 000 0. 00

27.00000 0. 000 0.00



CONTI D C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28

PON: 18908- BI D ESTI MATE RUN 12/ 04/ 2015
PRQIECT: FBRR600- 417 ESTI MATE NO 0009 14: 38: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0303 Wall E-16-FH

1185 304- 01005 Aggregate Base Course (C ass 1) 23.000 0. 000
CY 0. 000 0. 00
45. 00000 0. 000 0. 00
1190 601-03050 *Concrete Cass D (Vall) 153. 000 0. 000
CY 0. 000 0. 00
400. 00000 0. 000 0. 00
1195 601- 40300 *Structural Concrete Coating 52. 000 0. 000
SY 0. 000 0. 00
8.10000 0. 000 0. 00
1200 602- 00020 *Rei nforcing Steel (Epoxy Coated) 21,991. 000 0. 000
LB 0. 000 0. 00
0. 86000 0. 000 0. 00
1205 605-83001 Geoconposite Drain without Pipe 110. 000 0. 000
SY 0. 000 0. 00
21. 00000 0. 000 0. 00
1210 607-53161 *Fence Chain Link (Special) (60 Inch) 85. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
1210 MATERI AL ALLOMNCE | DEAL - DALCO 691. 000
LF 0. 000 0. 00
7.30000 691. 000 5, 044. 30
CAT 0303 CURRENT AMI $ 108, 603. 46 $ 0.00% 5, 044. 30

CAT NO0304 Wall E-16-FI

1215 206- 00000 Structure Excavation 650. 000 223. 000
CY 0. 000 0. 00
12. 00000 223. 000 2,676.00
1220 206- 00100 Structure Backfill (dass 1) 374. 000 127. 160
CY 0. 000 0. 00
23. 00000 127. 160 2,924.68
1225 206- 00200 Structure Backfill (dass 2) 30. 000 0. 000
CY 0. 000 0. 00

27.00000 0. 000 0.00



CONTI D C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29

PON: 18908- BI D ESTI MATE RUN 12/ 04/ 2015
PRQIECT: FBRR600- 417 ESTI MATE NO 0009 14: 38: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0304 wall E-16-FI

1230 304- 01005 Aggregate Base Course (C ass 1) 26. 000 8. 000
CY 0. 000 0. 00
45. 00000 8. 000 360. 00
1235 601- 03050 *Concrete Cass D (Wall) 106. 000 35. 000
CY 0. 000 0. 00
400. 00000 35. 000 14, 000. 00
1240 601- 40300 *Structural Concrete Coating 98. 000 0. 000
SY 0. 000 0. 00
8.10000 0. 000 0. 00
1245 602- 00020 *Rei nforcing Steel (Epoxy Coated) 10, 885. 000 3, 732. 000
LB 0. 000 0. 00
0. 86000 3,732.000 3,209.52
1250 605-83001 Geoconposite Drain without Pipe 78. 000 0. 000
SY 0. 000 0. 00
21. 00000 0. 000 0. 00
1255 607-53197 *Fence Chain Link (Special) (96 Inch) 175. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
1255 MATERI AL ALLOMNCE | DEAL - HALCO 175. 000
LF 0. 000 0. 00
6. 90000 175. 000 1, 207. 50
CAT 0304 CURRENT AMI  $ 79,574.90 $ 0.00% 24,377.70

CAT NO0305 wall E-16-FJ

1260 206- 00000 Structure Excavation 2,486. 000 0. 000
CcY 0. 000 0. 00
12. 00000 0. 000 0. 00
1265 206- 00100 Structure Backfill (dass 1) 2, 068. 000 0. 000
CcY 0. 000 0. 00
23. 00000 0. 000 0. 00
1270 206- 00200 Structure Backfill (dass 2) 107. 000 0. 000
CY 0. 000 0. 00

27.00000 0. 000 0.00



CONTI D C18908- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 30
PCN: 18908- Bl D ESTI MATE RUN 12/ 04/ 2015
PRQJECT: FBRR600- 417 ESTI MATE NO 0009 14:38: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO0305 I E-16-FJ
1275 304- 01005 Aggregate Base Course (C ass 1) 88. 000 0. 000
CY 0. 000 0. 00
45. 00000 0. 000 0. 00
1280 601- 03050 *Concrete Cass D (Vall) 495. 000 0. 000
CY 0. 000 0. 00
400. 00000 0. 000 0. 00
1285 601- 40300 *Structural Concrete Coating 443. 000 0. 000
SY 0. 000 0. 00
8.10000 0. 000 0. 00
1290 602- 00020 *Rei nforcing Steel (Epoxy Coated) 69, 452. 000 0. 000
LB 0. 000 0. 00
0. 86000 0. 000 0. 00
1295 605-83001 Geoconposite Drain without Pipe 393. 000 0. 000
SY 0. 000 0. 00
21. 00000 0. 000 0. 00
1300 607-53161 *Fence Chain Link (Special) (60 Inch) 293. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
CAT 0305 CURRENT AMI $ 363,484.02 % 0.00% 0. 00
CAT NOO0306 | E-16- FK
1305 206- 00000 Structure Excavation 6, 164. 000 0. 000
CY 0. 000 0. 00
12. 00000 0. 000 0. 00
1310 206- 00065 Structure Backfill (FlowFill) 30. 000 0. 000
CY 0. 000 0. 00
170. 00000 0. 000 0. 00
1315 206- 00100 Structure Backfill (dass 1) 6, 847. 000 0. 000
CY 0. 000 0. 00
23. 00000 0. 000 0. 00
1320 206- 00200 Structure Backfill (dass 2) 76. 000 0. 000
CY 0. 000 0. 00
27.00000 0. 000 0. 00
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PON: 18908- BI D ESTI MATE RUN 12/ 04/ 2015
PRQIECT: FBRR600- 417 ESTI MATE NO 0009 14: 38: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0306 Wall E-16-FK

1325 206- 00360 Mechani cal Rei nforcenent of Soil 3, 318. 000 0. 000
CY 0. 000 0. 00
12. 00000 0. 000 0. 00
1330 304- 01005 Aggregate Base Course (C ass 1) 58. 000 0. 000
CY 0. 000 0. 00
45. 00000 0. 000 0. 00
1335 420- 00000 Ceonenbr ane 800. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
1335 MATERI AL ALLOMNCE GSE 30 M L FROM DALCO 5, 185. 000
SY 0. 000 0. 00
2.43000 5,185. 000 12, 599. 55
1340 504-04420 Precast Panel Facing 5, 185. 000 0. 000
SF 0. 000 0. 00
34. 00000 0. 000 0. 00
1340 MATERI AL ALLOMANCE MBE Panel Face Wl | 5, 185. 000
SF 0. 000 0. 00
5. 30000 5, 185. 000 27, 480. 50
1340 MATERI AL ALLOMNCE MBE Panel Face VWl | 5,185. 000
SF 0. 000 0. 00
9. 03000 5, 185. 000 46, 820. 55
1345 514- 00201 *Pedestrian Railing (Steel)(Special) 38. 000 0. 000
LF 0. 000 0. 00
500. 00000 0. 000 0. 00
1350 601-03050 *Concrete Cass D (Vall) 364. 000 0. 000
CY 0. 000 0. 00
400. 00000 0. 000 0. 00
1355 601- 40300 *Structural Concrete Coating 779. 000 0. 000
SY 0. 000 0. 00
8.10000 0. 000 0. 00
1360 602- 00020 *Rei nforcing Steel (Epoxy Coated) 46, 560. 000 0. 000
LB 0. 000 0. 00

0. 86000 0. 000 0. 00



CONTI D C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 32

PON: 18908- BI D ESTI MATE RUN 12/ 04/ 2015
PRQIECT: FBRR600- 417 ESTI MATE NO 0009 14: 38: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0306 Wall E-16-FK

1365 605-83001 Geoconposite Drain without Pipe 273. 000 0. 000
Sy 0. 000 0. 00
21. 00000 0. 000 0.00
1370 607-53161 *Fence Chain Link (Special) (60 Inch) 313. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0.00
1375 613- 00200 *2 Inch Electrical Conduit 40. 000 0. 000
LF 0. 000 0. 00
7.50000 0. 000 0.00
CAT 0306 CURRENT AMI  $ 691, 830.50 $ 0.00$ 86, 900. 60

CAT NO0307 wall E-17-FL

1380 203-00840 Expanded Pol ystyrene Fill 1, 754. 000 0. 000
CY 0. 000 0. 00
85. 00000 0. 000 0. 00
1385 206- 00000 Structure Excavation 360. 000 0. 000
CY 0. 000 0. 00
12. 00000 0. 000 0. 00
1390 206-00100 Structure Backfill (dass 1) 401. 000 0. 000
CY 0. 000 0. 00
23. 00000 0. 000 0. 00
1395 206- 00200 Structure Backfill (dass 2) 38. 000 0. 000
CY 0. 000 0. 00
27.00000 0. 000 0. 00
1400 206-00510 Filter Material (dass A 490. 000 0. 000
CY 0. 000 0. 00
70. 00000 0. 000 0. 00
1405 304- 01005 Aggregate Base Course (C ass 1) 26. 000 0. 000
CY 0. 000 0. 00
45. 00000 0. 000 0. 00
1410 420- 00000 Ceonenbr ane 2, 608. 000 0. 000
SY 0. 000 0. 00

9. 00000 0. 000 0.00



CONTI D C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 33

PCN: 18908- Bl D ESTI MATE RUN
PRQJECT: FBRR600- 417 ESTI MATE NO 0009
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0307 wall E-17-FL

1410 MATERI AL ALLOMNCE 30 M L GSE DALCO 800. 000
SY 0. 000 0. 00
2.43000 800. 000 1, 944.00
1415 504- 04420 Precast Panel Facing 5, 408. 000 0. 000
SF 0. 000 0. 00
34. 00000 0. 000 0. 00
1415 MATERI AL ALLOMANCE MBE Panel Face Wl | 5, 408. 000
SF 0. 000 0. 00
5. 30000 5, 408. 000 28, 662. 40
1415 MATERI AL ALLOMANCE MBE Panel Face Wl | 5, 408. 000
SF 0. 000 0. 00
9. 03000 5, 408. 000 48, 834. 24
1420 506- 01020 Geogri d Reinforcenent 726. 000 0. 000
SY 0. 000 0. 00
4. 00000 0. 000 0. 00
1425 514-00000 Pi pe Railing 332. 000 0. 000
LF 0. 000 0. 00
130. 00000 0. 000 0. 00
1425 MATERI AL ALLOMNCE Pi pe Bi ke Railing 0. 000
LF 332. 000 29, 597. 80
89. 15000 332. 000 29, 597. 80
1430 514-00201 *Pedestrian Railing (Steel)(Special) 107. 000 0. 000
LF 0. 000 0. 00
500. 00000 0. 000 0. 00
1435 601- 03050 *Concrete Cass D (Vall) 292. 000 0. 000
CY 0. 000 0. 00
400. 00000 0. 000 0. 00
1440 601- 40300 *Structural Concrete Coating 464. 000 0. 000
SY 0. 000 0. 00
8.10000 0. 000 0. 00
1445 602- 00020 *Rei nforcing Steel (Epoxy Coated) 42, 830. 000 0. 000
LB 0. 000 0. 00

0. 86000 0. 000 0. 00
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PON: 18908- BI D ESTI MATE RUN 12/ 04/ 2015
PRQIECT: FBRR600- 417 ESTI MATE NO 0009 14: 38: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0307 wall E-17-FL

1450 605- 83001 Geoconposite Drain without Pipe 107. 000 0. 000
SY 0. 000 0.00
21. 00000 0. 000 0.00
1455 613-00200 *2 Inch Electrical Conduit 465. 000 0. 000
LF 0. 000 0. 00
7.50000 0. 000 0. 00

CAT 0307 CURRENT AMI  $ 669, 163.70 $ 29,597.80 % 109, 038. 44
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1460 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
100, 000. 00000 1. 000 100, 000. 00
1465 620- 00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
32, 000. 00000 1. 000 32, 000. 00
1470 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
4, 500. 00000 2.000 9, 000. 00
CAT 0400 CURRENT AMI  $ 141, 000. 00 $ 0.00$ 141, 000. 00

PRQJIECT TOTAL CURRENT AMI $12,475,938.76 $ 213,265.25% 3,186, 338. 96



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

Page 1
ESTI MATE RUN 12/ 04/ 2015
14:38: 29

CONTI D: C18908- COVBO

ESTI MATE NO 0009 PROG

SPEC YR 2005

PCN. 19885-BI D COFRS REPCRTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 169.5 DAYS TI ME ALLOW 400 WORK DAYS
FBR- US287 OVER BNSF/ RTD AT 69t h PERCENT TI ME: 42.38 ORI G TI ME ALLOW 400 WORK DAYS

PRQJECT NO CC 2873-171

US 287 & 69TH AVE LA BRI DGE EN

NAME OF RQAD: 287C
PRQIECT COUNTI ES: ADAVB, REG ON 1
CONTRACTOR:

HAMON | NFRASTRUCTURE, | NC.

5670 FRANKLI N STREET

PAY PERI CD ENDI NG

DATE LET

DATE AWARDED

DATE CONTRACT EXECUTED

11/ 29/ 2015
12/ 18/ 2014
01/12/ 2015
01/ 29/ 2015

DATE TI ME STARTED 03/18/2015
DATE WORK BEGAN 03/ 18/ 2015
DATE TI ME STOPPED

DATE ACCEPTED

DENVER CO 80216 (303) 297- 0340 DATE NOTI CE TO PROCEED 03/ 18/ 2015
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 541, 905. 11 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AMT: $ 11,669, 000. 00 NON-PARTI Cl PATI NG 27, 625. 00 0.00
PERCENT COVPLETE: 5.10% TOTAL EARNI NGS 27, 625. 00 0.00
FUNDS AVAI LABLE: $ 514, 280. 11 STOCKPI LED MATERI ALS 114, 101. 00 0. 00
GROSS EARNI NGS 141, 726. 00 0.00
TOTAL CLAI MB: $ 0.00 RETAI NAGE -36.00 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 141, 690. 00 0.00
LI QU DATED DANAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0.00 0.00
AVOUNT DUE 141, 690. 00 0. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 0.00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00001

202- 00025

202- 00827

206- 00200

304- 06000

403- 33841

403- 34851

503- 00018

503- 00036

503- 00048

503- 00054

C18908- COVBO
19885-BI D
CC 2873-171
| TEM
DESCRI PTI ON

Renoval of Structure

Renoval of Ditch Lining

*Renoval of Pull Box

Structure Backfill (dass 2)

Aggregat e Base Course (d ass 6)

*Hot Mx Asphalt (Grading S) (100) (PG 64-22)

*Hot M x Asphalt (Gading SX) (100) (PG 64-28)

*Drilled Caisson (18 Inch)

*Drilled Caisson (36 Inch)

*Drilled Caisson (48 Inch)

*Drilled Caisson (54 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

3. 000
EACH
1, 200. 00000
473. 000
LF
8. 00000
1. 000
EACH
150. 00000
104. 000
CcY
27.00000
34. 000
TON
22.00000
38. 000
TON
68. 50000
12. 000
TON
91. 25000
104. 000
LF
75. 00000
38. 000
LF
350. 00000
21. 000
LF
370. 00000
21. 000
LF

495. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 12/ 04/ 2015

14: 38: 29
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
1, 200. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C18908- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19885- Bl D ESTI MATE RUN 12/ 04/ 2015
PRQJECT: CC 2873-171 ESTI MATE NO 0009 14:38: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0060 601-01000 Concrete Cass B 5. 000 0. 000
CY 0. 000 0. 00
525. 00000 0. 000 0. 00
0065 601- 03050 *Concrete Cass D (Vall) 52. 000 0. 000
CY 0. 000 0. 00
400. 00000 0. 000 0. 00
0070 601- 03052 Concrete dass D (Wall) (Colored) 18. 000 0. 000
CY 0. 000 0. 00
600. 00000 0. 000 0. 00
0075 602- 00000 *Rei nforcing Steel 325. 000 0. 000
LB 0. 000 0. 00
0. 79000 0. 000 0. 00
0080 602- 00020 Rei nforcing Steel (Epoxy Coated) 5, 176. 000 0. 000
LB 0. 000 0. 00
0. 86000 0. 000 0. 00
0085 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 462. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0090 604- 00305 Inlet Type C (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0095 604-00310 Inlet Type C (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 200. 00000 0. 000 0. 00
0100 604- 30005 Manhol e Sl ab Base (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2, 300. 00000 0. 000 0. 00
0105 608-00010 *Concrete Curb Ranp 91. 000 0. 000
SY 0. 000 0. 00
86. 00000 0. 000 0. 00
0110 609-21020 *Curb and CQutter Type 2 (Section Il-B) 29. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00



CONTI D C18908- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19885- Bl D ESTI MATE RUN 12/ 04/ 2015
PRQJECT: CC 2873-171 ESTI MATE NO 0009 14:38: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 610-00010 *Medi an Cover Material (Decorative) 5, 644. 000 0. 000
SF 0. 000 0. 00
6. 00000 0. 000 0. 00
0120 613-00206 *2 Inch BElectrical Conduit (Bored) 360. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0125 613-01100 *1 Inch BElectrical Conduit (Plastic) 110. 000 0. 000
LF 0. 000 0. 00
12. 50000 0. 000 0. 00
0130 613-01200 *2 Inch Electrical Conduit (Plastic) 1, 660. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0135 613-01300 *3 Inch Electrical Conduit (Plastic) 1, 205. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0140 613-07000 *Pul | Box (Special) 4. 000 0. 000
EACH 0. 000 0. 00
390. 00000 0. 000 0. 00
0145 613-07002 *Type Two Pull Box 3. 000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0. 00
0150 613-07004 *Type Four Pull Box 4. 000 0. 000
EACH 0. 000 0. 00
1, 190. 00000 0. 000 0. 00
0155 613-07005 *Type Five Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 685. 00000 0. 000 0. 00
0160 613-07034 *Pul | Box (24"x36"x18") 4. 000 0. 000
EACH 0. 000 0. 00
1, 175. 00000 0. 000 0. 00
0165 613-10000 *Wring 0. 600 0. 000
LS 0. 000 0. 00
25, 700. 00000 0. 000 0. 00



CONTI D: C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19885- BI D ESTI MATE RUN 12/ 04/ 2015
PRQJECT: CC 2873-171 ESTI MATE NO. 0009 14:38: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 613-13000 *Lumi naire (LED) 4. 000 0. 000
EACH 0. 000 0. 00
985. 00000 0. 000 0. 00
0170 MATERI AL ALLOMANCE Luni nai re, Road 4.000
EACH 0. 000 0. 00
837. 25000 4.000 3,349. 00
0175 613-16000 *Lumi nai re (Special) 2.000 0. 000
EACH 0. 000 0. 00
1, 650. 00000 0. 000 0. 00
0175 MATERI AL ALLOMANCE Luni nai re, Road 2.000
EACH 0. 000 0. 00
1, 618. 00000 2.000 3, 236. 00
0180 613-34350 *Light Standard Metal (35 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
2, 330. 00000 0. 000 0. 00
0185 614-00035 *Si gn Panel (Special) 15. 000 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0. 00
0190 614-00037 *Si gn Panel (Special) 3. 000 0. 000
EACH 0. 000 0. 00
3, 270. 00000 0. 000 0. 00
0190 MATERI AL ALLOMANCE Traf Sign Steel 3.000
EACH 0. 000 0. 00
2, 490. 00000 3. 000 7,470.00
0195 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 0. 000
EACH 0. 000 0. 00
620. 00000 0. 000 0. 00
0195 MATERI AL ALLOWANCE Traf fic Equi prent 8. 000
EACH 0. 000 0. 00
250. 00000 8. 000 2, 000. 00
0200 614-70200 *Accessi bl e Pedestrian Signal 5. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00



CONTI D C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 19885- Bl D ESTI MATE RUN
PRQJECT: CC 2873-171 ESTI MATE NO 0009
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0200 MATERI AL ALLOWANCE Traf fic Equi prent 5. 000
EACH 0. 000 0. 00
930. 00000 5. 000 4, 650. 00
0205 614-70336 *Traffic Signal Face (12-12-12) 14. 000 0. 000
EACH 0. 000 0. 00
935. 00000 0. 000 0.00
0205 MATERI AL ALLOMANCE Traf fic Equi prent 14. 000
EACH 0. 000 0. 00
365. 00000 14. 000 5, 110. 00
0210 614-70448 *Traffic Signal Face (12-12-12-12) 4. 000 0. 000
EACH 0. 000 0. 00
1, 180. 00000 0. 000 0.00
0210 MATERI AL ALLOMANCE Traf fic Equi prent 4.000
EACH 0. 000 0. 00
440. 00000 4.000 1, 760. 00
0215 614-72863 *Pedestrian Push Button Post Assenbly 3. 000 0. 000
EACH 0. 000 0. 00
2, 600. 00000 0. 000 0.00
0215 MATERI AL ALLOMANCE Pedestal Pol e 3.000
EACH 0. 000 0. 00
1, 270. 00000 3.000 3, 810. 00
0220 614-72866 *Fire Preenption Unit and Timer 1. 000 0. 000
EACH 0. 000 0. 00
5, 680. 00000 0. 000 0.00
0225 614- 72875 *Loop Detector Wre 1, 740. 000 0. 000
LF 0. 000 0. 00
3.00000 0. 000 0.00
0230 614-72889 *Traffic Signal Vehicle Detector (Mcro Type) 6. 000 0. 000
(Non- I nvasi ve)
EACH 0. 000 0. 00
535. 00000 0. 000 0.00
0235 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00

13, 000. 00000 0. 000 0. 00



CONTI D C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCON: 19885-BI D ESTI MATE RUN
PROJECT: CC 2873-171 ESTI MATE NO 0009
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0235 MATERI AL ALLOMANCE Si gnal Pol e 1. 000
EACH 0. 000 0.00
10, 286. 00000 1. 000 10, 286. 00
0240 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0.00
14, 000. 00000 0. 000 0.00
0240 MATERI AL ALLOMANCE Si gnal Pol e 1. 000
EACH 0. 000 0.00
10, 785. 00000 1. 000 10, 785. 00
0245 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0.00
22, 000. 00000 0. 000 0.00
0245 MATERI AL ALLOMANCE Si gnal Pol e 1. 000
EACH 0. 000 0.00
18, 058. 00000 1. 000 18, 058. 00
0250 614-81170 *Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00
27, 000. 00000 0. 000 0.00
0250 MATERI AL ALLOWANCE Si gnal Pol e 1. 000
EACH 0. 000 0.00
21, 882. 00000 1. 000 21, 882. 00
0255 614-84100  *Traffic Signal Pedestal Pole Al um num 5. 000 0. 000
EACH 0. 000 0.00
1, 290. 00000 0. 000 0.00
0255 MATERI AL ALLOMANCE Pedestal Pol e 5. 000
EACH 0. 000 0.00
750. 00000 5. 000 3, 750. 00
0260 614-86246 *Controller (Type 170E- HC11) 1. 000 0. 000
EACH 0. 000 0.00
16, 440. 00000 0. 000 0.00
0260 MATERI AL ALLOMANCE Traf Signal Control 1. 000
EACH 0. 000 0.00
12, 580. 00000 1. 000 12, 580. 00



CONTI D C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19885- BI D ESTI MATE RUN 12/ 04/ 2015
PRQIECT: CC 2873-171 ESTI MATE NO 0009 14: 38: 29
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0265 614-86800 *Uni nterrupted Power Supply 1. 000 0. 000
EACH 0. 000 0. 00
6, 590. 00000 0. 000 0. 00
0265 MATERI AL ALLOMANCE Traf fi c Equi prent 1. 000
EACH 0. 000 0. 00
5, 375. 00000 1. 000 5, 375.00
0270 614-87010 *Fi ber Optic Cable (Single Mde) (12 Fiber) 194. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0275 614-87320 *Closed Grcuit Tel evision 1. 000 0. 000
EACH 0. 000 0. 00
4, 680. 00000 0. 000 0. 00
0280 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
2, 900. 00000 0. 000 0. 00
0285 614-87690 *Et hernet Switch 1. 000 0. 000
EACH 0. 000 0. 00
4, 400. 00000 0. 000 0. 00
0290 626- 00000 *NMobi | i zation 0. 050 0. 025
LS 0. 000 0. 00
1, 057, 000. 00000 0. 025 26, 425. 00
0295 700- 70010 F/ A M nor Contract Revisions 42, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700- 70082 F/ A Furnish & Install Electrical Service 19885 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 MATERI AL ALLOMNCE TRINI TY 1, 750. 000
LF 0. 000 0. 00
10. 97000 1, 750. 000 19, 197. 50
0450 MATERI AL ALLOMNCE TRINI TY 2.000
EACH 0. 000 0. 00
454. 25000 2. 000 908. 50



CONTI D C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18908- BI D ESTI MATE RUN
PRQJECT: FBRR600- 417 ESTI MATE NO 0009
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0455 MATERI AL ALLOMNCE TRI NI TY 2.000
EACH 0. 000 0. 00
863. 50000 2.000 1,727.00
0460 MATERI AL ALLOMNCE TRI NI TY 2.000
EACH 0. 000 0. 00
284. 50000 2.000 569. 00
0470 MATERI AL ALLOMNCE | DEAL - HALCO 120. 000
EACH 0. 000 0. 00
22.20000 120. 000 2,664.00
0475 MATERI AL ALLOMNCE | DEAL - HALCO 10. 000
EACH 0. 000 0. 00
40. 51000 10. 000 405. 10
0485 MATERI AL ALLOMNCE | DEAL HALCO 1, 161. 000
LF 0. 000 0. 00
4. 36000 1, 161. 000 5, 061. 96
0580 MATERI AL ALLOMANCE Luni naire, Road 8. 000
EACH 0. 000 0. 00
837. 25000 8. 000 6, 698. 00
0585 MATERI AL ALLOMANCE Lanp 4.000
EACH 0. 000 0.00
1, 209. 00000 4.000 4, 836. 00
0590 MATERI AL ALLOMANCE Luni naire, Road 4.000
EACH 0. 000 0. 00
780. 00000 4.000 3,120. 00
0595 MATERI AL ALLOMANCE Li ght Standard 8. 000
EACH 0. 000 0. 00
1, 618. 00000 8. 000 12, 944. 00
0610 MATERI AL ALLOMANCE Li ght Control Device 1. 000
EACH 0. 000 0. 00
5, 056. 00000 1. 000 5, 056. 00
CAT 0200 CURRENT AMI  $ 541,905.11 $ 0.00$ 204, 913. 06




CONTI D C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 18908- Bl D ESTI MATE RUN
PRQJECT: FBRR600- 417 ESTI MATE NO 0009
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0925 MATERI AL ALLOMNCE SKYLI NE STEEL A NUCCR CO 1, 752. 000
LF 0. 000 0.00
41. 75000 1, 752. 000 73, 146. 00

0930 MATERI AL ALLOMANCE HARRI S REBAR RWVR 0. 000
LF 0. 000 0. 00
95. 00000 0. 000 0. 00

0960 MATERI AL ALLOMNCE cONCRETE D PRECAST DECK PANELS 1, 398. 000
CcY 0. 000 0. 00
33. 21000 1, 398. 000 46, 427. 58

0970 MATERI AL ALLOMNCE EPOXY REBAR 17, 181. 000
LB 0. 000 0.00
0. 64000 17, 181. 000 10, 995. 84

0975 MATERI AL ALLOMNCE Grate, Metal 0. 000
EACH 4.000 3, 500. 00
875. 00000 4.000 3, 500. 00

1000 MATERI AL ALLOMNCE PRESTRESSED BT42 1, 135. 000
LF 0. 000 0. 00
144. 48000 1, 135. 000 163, 984. 80

1000 MATERI AL ALLOMNCE PRESTRESSED BT42 2,521. 000
LF 0. 000 0. 00
144. 48000 2,521. 000 364, 234. 08

CAT 0300 CURRENT AMI  $ 0.00$% 3,500. 00 $ 662, 288. 30
CAT NO0301 wall E-16-FF

1045 MATERI AL ALLOMNCE MSE Panel Face Wl | 3, 397. 900
SF 0. 000 0. 00
5. 30000 3, 397. 900 18, 008. 87

1045 MATERI AL ALLOMNCE MSE Panel Face Wl | 6, 539. 000
SF 0. 000 0. 00
9. 03000 6, 539. 000 59, 047. 17

1055 MATERI AL ALLOMNCE Pi pe Bi ke Railing 0. 000
LF 397. 000 35, 392. 55
89. 15000 397. 000 35, 392. 55

CAT 0301 CURRENT AMI  $ 0.00 % 35,392.55 % 112, 448. 59



CONTI D C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 18908- Bl D ESTI MATE RUN
PRQJECT: FBRR600- 417 ESTI MATE NO 0009
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE

CAT NO0302 wall E-16-FG

1120 MATERI AL ALLOMANCE GSE 30 ML 2,715. 000
SY 0. 000 0. 00
2. 43000 2,715. 000 6, 597. 45

1125 MATERI AL ALLOMNCE MSE Panel Face Wl | 6, 512. 000
SF 0. 000 0. 00
5. 30000 6,512. 000 34, 513. 60

1125 MATERI AL ALLOMNCE MSE Panel Face Wl | 6, 512. 000
SF 0. 000 0.00
9. 03000 6,512. 000 58, 803. 36

1135 MATERI AL ALLOMNCE Pi pe Bi ke Railing 0. 000
LF 401. 000 35, 749. 15
89. 15000 401. 000 35, 749. 15

CAT 0302 CURRENT AMI  $ 0.00 % 35,749.15 % 135, 663. 56
CAT NO0303 Wall E-16-FH

1210 MATERI AL ALLOMNCE | DEAL - DALCO 691. 000
LF 0. 000 0. 00
7.30000 691. 000 5,044. 30
CAT 0303 CURRENT AMI  $ 0.00 % 0.00$ 5,044. 30

CAT NO0304 Wall E-16-FI

1255 MATERI AL ALLOMNCE | DEAL - HALCO 175. 000
LF 0. 000 0. 00
6. 90000 175. 000 1, 207. 50
CAT 0304 CURRENT AMI  $ 0.00 % 0.00$ 1, 207. 50

CAT NO0306 Wall E-16-FK

1335 MATERI AL ALLOMNCE GSE 30 ML FROM DALCO 5, 185. 000
SY 0. 000 0. 00
2. 43000 5, 185. 000 12,599. 55

1340 MATERI AL ALLOMNCE MSE Panel Face Wl | 5, 185. 000
SF 0. 000 0. 00
5. 30000 5, 185. 000 27, 480. 50

1340 MATERI AL ALLOMNCE MSE Panel Face Wl | 5, 185. 000
SF 0. 000 0. 00
9. 03000 5, 185. 000 46, 820. 55

CAT 0306 CURRENT AMI  $ 0.00$% 0.00$ 86, 900. 60
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PCN: 18908- Bl D ESTI MATE RUN
PRQJECT: FBRR600- 417 ESTI MATE NO 0009
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE

CAT NO0307 wall E-17-FL

1410 MATERI AL ALLOMANCE 30 ML GSE DALCO 800. 000
SY 0. 000 0. 00
2. 43000 800. 000 1, 944. 00

1415 MATERI AL ALLOMNCE MSE Panel Face Wl | 5, 408. 000
SF 0. 000 0. 00
5. 30000 5, 408. 000 28, 662. 40

1415 MATERI AL ALLOMNCE MSE Panel Face Wl | 5, 408. 000
SF 0. 000 0. 00
9. 03000 5, 408. 000 48, 834. 24

1425 MATERI AL ALLOMNCE Pi pe Bi ke Railing 0. 000
LF 332. 000 29, 597. 80
89. 15000 332. 000 29, 597. 80

CAT 0307 CURRENT AMI  $ 0.00 % 29,597.80 % 109, 038. 44

PRQJIECT TOTAL CURRENT AMI  $ 541,905.11 $ 104,239.50$% 1,317,504. 35



